PrestaC
(Sistem Pencatatan Prestasi Mahasiswa)

GROUP 3

PROJECT LEAD
Revani Nanda Putri

TASK	START	END
INITIATION		
Create Project Mindmap in FindJam	10/25/2023	10/26/2023
Create GitHub for Project	10/27/2023	10/28/2023
Create Work Breakdown Structure	10/29/2023	10/30/2023
Create Logo PrestaC	10/31/2023	10/31/2023
Create Project Scope Statement	11/3/2023	11/3/2023
Create Project Charter	11/4/2023	11/4/2023
PLAN		
Create Work Breakdown Structure (Syafa)	11/6/2023	11/7/2023
Develop Resource Management Plan	11/9/2023	11/10/2023
Develop Project Schedule (Milestone)	11/11/2023	11/13/2023
Review and Refine Project Plan (Fix Project)	11/18/2023	11/18/2023
EXECUTE		
Develop User Interface Design	11/19/2023	11/23/2023
Implement User Registration and Login	11/24/2023	11/26/2023
Create Database Schema	11/27/2023	11/28/2023
Develop Leaderboard Feature	11/29/2023	12/2/2023
Develop Dashboard Feature - Home	12/3/2023	12/6/2023
Develop Dashboard Feature - Profile Customization	12/7/2023	12/9/2023
Develop Dashboard Feature - Achievment Submission	12/10/2023	12/14/2023
Perform User Acceptance Testing (UAT)	12/15/2023	12/17/2023
Deploy System to Production Environment	12/18/2023	12/19/2023
CONTROL		
Conduct Regular System Maintenance	12/20/2023	12/21/2023
Perform Data Backup and Recovery	12/22/2023	12/22/2023
Update and Maintain System Documentation	12/23/2023	12/23/2023
Conduct Periodic Security Audits	12/24/2023	12/25/2023
Conduct System Updates and Upgrades	12/26/2023	12/27/2023
CLOSE		
Perform Final System Testing and Validation	12/28/2023	12/29/2023
Complete User Acceptance Testing (UAT)	12/30/2023	12/31/2023
Obtain Sign-Off and Acceptance from Stakeholders	1/1/2024	1/1/2024
Conduct Project Team Evaluation	1/5/2024	1/5/2024